

Douglas A. Ducey
Governor



Andy Tobin
Director

ARIZONA DEPARTMENT OF ADMINISTRATION


GENERAL SERVICES DIVISION
1400 W WASHINGTON, SUITE B200.
PHOENIX, ARIZONA 85007
(602) 542-1796

AMENDMENT NO. 3 CONTRACT NO. CTR060412

1. Pursuant to Special Terms and Conditions Paragraph 5.1, Contract Changes, Contract is amended to include Attachment 1-Additional Scope of Work (Attached herein.)

All other requirements, specifications, terms and conditions remain unchanged.

CONTRACTOR:

Signature: 
Printed Name: Gerardo Castillo
Title: President, ABML
Date: 23-Oct-22 | 12:59 PM PDT

STATE OF ARIZONA, DEPARTMENT OF ADMINISTRATION:

Signature: Kimberly Fiumara
Printed Name: Kimberly Fiumara
Title: GM-Procurement, Grants and Real Estate
Date: 23-Oct-22 | 1:00 PM PDT

ATTACHMENT 1

COCHISE COUNTY BARRIERS

- This Amendment will replace in its entirety work associated with Cochise County Barriers outlined in Amendment No 1 and the entirety of Amendment No. 2.
 - Should active operations not begin by Monday, October 24, 2022, Amendment No. 2 will remain active.
- Amendment No. 3 will resume active operations of border containers in the border gap of 10.25 miles in Cochise County of the "bravo two gap."
- Five(5) crews are currently operationally ready and prepared to commence active border container building on October 24, 2022. Per the agreed timeline and operations plan, we will plan remobilization of two (2) additional crews during the week of October 20, 2022, and two (2) additional crews the week of October 31, 2022, contingent on DEMA approval. This will bring the total number of crews to nine (9).
- Containers will continue to receive DEMA approval before each order is placed.
- Cost includes all labor, containers, materials, heavy equipment, supplies, and logistics and operational needs to complete the task order.
- Total Cost of Amendment No. 3 will not exceed \$95,141,304.00
- Uniform Terms and Conditions of Contract No. CTR060412, Section 4.1 Payments, will be amended to read "Operational activities performed under this Amendment will be invoiced every fifteen (15) days with approved payment not to exceed twenty (20) days.